
DID YOU KNOW? Rail ridership is estimated at more than 119,000 weekday passenger trips by the year 2030.

PROJECT REVENUE STATUS
As of December 31, 2014

Projections
to Date1

Collected or
Committed to Date

Percentage
(of projections)

REVENUE SOURCE:
Project Beginning Cash Balance (Dec. 2009)
General Excise Tax (GET) Surcharge2

Federal New Starts Funds
Other Federal Transportation Funds
Interest Income

TOTAL

(in millions)
$ 298

3,291
1,550

214
2

$5,355

(in millions)
$ 298

968
806

4
9

$2,085

100%
29%
52%

2%
–

39%
1 - Projections to date from the June 2012 Financial Plan.
2 - Total GET surcharge revenue collected since January 1, 2007, is $1.3 billion (includes $378 million collected before December 2009).

PROJECT COST STATUS
As of December 31, 2014

Current
Budget1

Amount 
Committed2

Amount
Expended3

Guideway & Track Elements
Stations, Stops, Terminals, Intermodal
Support Facilities; Yards, Shops, Admin
Sitework & Special Conditions
Systems
Vehicles

SUB-TOTAL*
Right-of-Way (ROW), Land, Existing Improvements
Professional Services (e.g., Planning and Design)
Contingency
Finance Charges

SUB-TOTAL*

TOTAL*

(in millions)
$1,153

397
114

1,031
247
192

$3,133
$ 198
1,094

524
215

$2,030

$5,164

(in millions)
$ 544

51
114
711
231
192

$1,843
$ 65

1,012
11

0

$1,088

$2,930

(in millions)
$ 126

3
55

404
15
21

$ 624
$ 81

636
1
0

$ 718

$1,341
1 - Current Budget reflects the June 2012 Baseline Budget with executed Budget Transfers.
2 - Approved contract value.   3 - Portion of the work that has been paid.
* All costs are rounded to the millions therefore subtotals may not add up to the amounts shown.

HART FACTS–FEBRUARY 2015

HART CEO Dan Grabauskas answers community 
questions about rail transit.

QUESTION:
What is the status of the manufacturing of HART’s rail 
cars?

DAN GRABAUSKAS:
Late last year, on schedule, the production of HART’s 
first rail car began in factories in Italy. Work on the 
shells and chassis of the rail vehicle is progressing 
and meeting HART’s expectations of high quality and 
reliability. Later this year, the car will be shipped from 
Italy to its final assembly plant in California and is on 
schedule to be delivered to Honolulu in the first quarter 
of 2016.

Visit HonoluluTransit.org for more information. 


